EXP NO: 5 **POKER ESTIMATION**

Aim:
To perform effort estimation using Poker Estimation technique by creating **Epics, Features, User Stories, and Tasks** for the given project.

Procedure:

1. **Understand the Project Scope:**
   - Analyze the project requirements (Music Playlist Batch Creator).
   - Identify major functionalities such as playlist creation, song selection, batch processing, and user management.
2. **Create Epics:**
   - Dividethe project into large modules (Epics).
   - Example:
     - User Management
     - Playlist Management
     - Song Recommendation
     - Batch Processing
3. **Break Epics into Features:**
   - Each Epic is dividedinto smaller Features.
   - Example:
     - PlaylistManagement → Create Playlist, Edit Playlist, Delete Playlist
4. **Write User Stories:**
   - Define userrequirements in the format:
     - *As a user, I want to ___ so that ___*
   - Example:
     - Asauser, I want to create playlists so that I can organize songs.
5. **Identify Tasks:**
   - Break userstories into technical tasks.
   - Example:

- Design UI for playlist creation
- Implement backend API
- Connect database

6. **Perform Poker Estimation:**
   - Assign story pointsusing Planning Poker (e.g., 1, 2, 3, 5, 8, 13).
   - Team members voteand discuss differences.
   - Finalize effort estimation collaboratively.
7. **Document the Estimation:**
   - Record Epics, Features, User Stories, Tasks, and assigned story points.



Result:

Poker Estimation was successfully performed by identifying **Epics, Features, User Stories, and Tasks**, and assigning story points for the **MusicPlaylistBatch Creator project**.